

Initial Project Planning Template

Date	26 June 2026
Team ID	
Project Name	EduGenie
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The Product Backlog , Sprint Schedule, and Estimation outline the key tasks, features, and development activities required for the EduGenie project. They provide a clearroadmap for implementing the system in a structured and organized manner while ensuring efficient project planning and execution

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register for the application by entering my username, email, and password through a user-friendly interface.	2	High	V N S Lakshmi Rishitha Dintakurthi	25 June 2026	26 June 2026
Sprint-1	User Authentication	USN-2	As a user, I can log in securely with an intuitive and responsive login page.	2	High	Gayatridevi Gummadi	25 June 2026	26 June 2026
Sprint-2	AI Q&A Module	USN-3	As a user, I can ask educational questions and receive accurate AI-generated responses.	3	High	Bala Surya Prakash Kamineni	25 June 2026	26 June 2026
Sprint-2	Concept Explainer	USN-4	As a user, I can request explanations of topics at Beginner, Intermediate, or Advanced levels generated by AI.	3	High	Satya Sai Dinesh Reddy (Team Lead)	25 June 2026	26 June 2026
Sprint-3	Quiz Generator	USN-5	As a user, I can generate AI-powered quizzes with multiple question types and export them as PDFs.	3	Medium	Samuel Prakash Kopela	25 June 2026	26 June 2026

